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Change Number Federal Faci l i ty Agreement and Consent Order Date

Change Control Form
M-40-95-01 Do not use blue ink. Type or print using black ink. June 1 , 1995

Originator Phone

M. F. Jarvis/ M. A. McLaughlin (509)376-4550/(509)376-4084

Class of Change

[] I- Signatories [X7 11 - Project Manager C: 111 - Unit Manager

Change Title

Delete Milestones M-40-04-T02 and M-40-04

Description/JUStification of Change

Delete the following milestones related to removal of the organic layer from tank 241-
C-103:

M-40-04-TO2 Remove Organic Layer Directly to Double Shell July 1996
Tank System.

M-40-04 Complete Removal of Floating Organic Layer December 1996
From Tank 241-C-103...

Hanford Federal Facility Agreement and Consent Order Change Control Form (Change
Request) M-40-94-05, approved October 12, 1994, established targets M-40-04-TO1 and M-
40-04-T02, as well as the completion date for Milestone M-40-04.

(Continued on page 2)

[mpact of Change

This change deletes Target M-40-04-T02 and Milestone M-40-04. The organic layer in
tank 241-C-103 will remain in place until the tank is interim stabilized. The change
permits a safer approach for handling the floating organic layer by reducing personnel
radiation exposure and potential exposure to noxious vapors.

Affected Documents

Hanford Federal Facility Agreement and Consent Order - Appendix D, Work Schedule.
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Description/Justification of Change (cont.)

As provided in Change Request M-40-94-05, the parties agreed to delete Interim Milestone
M-40-04 and Target Milestone M-40-04-T02 by June 30, 1995, if the decision was made to
proceed to interim stabilization without separate removal of the organic layer in the
tank.

The following documents have been provided to Ecology in support of the M-40-04-T01
decision to proceed without separate removal of the organic layer; they constitute the
technical basis for deletion of the remaining M-40-04 interim and target milestones:

WHC-SD-WM-PLN-092. Rev. 0. Removal of Floating Oraanic in Hanford Waste Tank 241-C-
103 Restart Plan . Dated October 1994.

WHC-SD-WM-SARR-034. Rev. 0. Safety Eva l uation for the Interim Stabilization of Tank `
241-C-103 . Dated April 1995.

WHC-SD-WM-SARR-001. Supplement 1. Risk from Organic Solvent Fires in C-103
Followino Interim Stabilization . Dated April 1995.

WHC-EP-0862. Recommended Alternative for Interim Stabilization of Tank 241-C-103 .
Dated April 1995.

WHC-SD-SARR-001. Rev. 0. Safetv Basis for Interim Storaoe of Floatino Oraanic
Liouid in Tank 241-C-103 . Dated January 1994.

PNL-10412. Permeation of Tank C-103 Sludoe Simulant by Oroanic Solvent . Dated

March 1995.

Foster Wheeler Environmental Corporation. Reauirements and Actions for Pumoina th
Tank 241-C-103 Oroanic Layer to a Double-Shell Tank . March 1995.

The assessment of options completed in fulfillment of Target M-40-04-T01 considered the

following criteria: public health and safety, worker safety, environmental compliance,
engineering feasibility, and cost. All of the options evaluated meet safe storage
requirements for the waste currently stored within Tank 241-C-103.

In addition, the technical safety basis, methodology and conclusion which formed the basis

of the decision were reviewed and discussed with the Department of Energy's Tank Advisory

Panel Subcommittee on Chemical Reactions, and the Defense Nuclear Facilities Safety Board

Technical Staff during March 1995. Consequently, the technical safety analyses lead to

the decision to proceed with interim stabilization of Tank 241-C-103 without separate

removal of the organic layer from the tank.
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